SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:21PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 242 Const Calendar Day: 825 Date: 12-Dec-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 54
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
*ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. The ABF crews repositioned the platform located above the Transfer and Floating Arms. Since it was
close to the Primary Hauling wire rope, the ABF crews lowered these plat forms as shown in the pictures.

2. The ABF crews removed the steel weight blocks beyond 50,000lbs from the counterweight. After
completing the Primary System wire rope splicing, the counterweight moved from 16 feet to 12 feet. Later
the day the ABF crews repositioned the counterweight above 19 feet and creating more sags in the wire
rope between the sheaves on the catwalk, and the ABF crews of the Primary Hauling System started
adjusting the sheaves at the frames. It is not clear yet at what elevation the ABF will adjust the
counterweight.

3. The ABF electrician started setting up the emergency stop for the Primary Hauling System at pier W2.

4. The Painters started to paint the locations in which the coating of the galvanized divider plates has been
damaged. The painting repair of the W-line deviation saddle divider plates was completed.

5. The selected attached pictures show the detail of the performed activities.

NOTES:

-Mr. Victor Altamirano was present the painting process of the saddle divider plates.

-The ABF Engineer, Mr. Levi Gatsos, was present at the job site.

ABF crews involved in pier W2 activities:
-Jerry Kubala

-Rigoverto Garcia

- Joseph Stone
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-Ryan Nash
-Scott Ross (Crane Op.)
Ron Knarr

Painting:
-Victor Ruiz
-Martin Zavala
-Javier Alcala
-Jorge Romero

Equipments:

-Lincoln Welding Machine (ABF 002082)
-Generator (ABF 002051)

-Forklift (Genie GTH 1056)

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
JORGE ROMERO 3.00 0.00 0.00 3.00 []
JAVIER ALCALA 3.00 0.00 0.00 3.00 []
MARTIN ZAVALA 3.00 0.00 0.00 3.00 []
VICTOR RUIZ 3.00 0.00 0.00 3.00 []
RON KNARR 8.00 0.00 0.00 8.00 []
Operator APP SCOTT ROSS 1.00 0.00 0.00 1.00 []
Ironworker INM RIGOVERTO GARCIA 5.00 0.00 0.00 5.00 []
Ironworker FOR JERRY KUBALA 5.00 0.00 0.00 5.00 []
Ironworker APP RYAN NASH 5.00 0.00 0.00 5.00 []
Ironworker INM JOSEPH STONE 5.00 0.00 0.00 5.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0350406 No
1.00 000 000 0.00 []
002051 GENERATOR, 23.1KW DSL No
200 000 000 0.0 []
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
300 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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